



AZ MCO Technical Meeting – EVV Meeting

Meeting Title:	AZ MCO Technical Mtg	Date & Time:	February 6 th , 2020; 1:00 PM MST
Facilitator:	John Kalivas	Location:	https://sandata.zoom.us/j/155895414

Attendees (x indicates in attendance)				
Andrea Elmquist				
Tim Nyberg				
John Kalivas				
Ruth Sewell				
Pamela Brooks				
Jason Feder				

All Attendees	
<input checked="" type="checkbox"/>	<input type="checkbox"/> lori.petre@azahcccs.gov
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> PHX-701EJeff-2-AHCCCS-HRD (5) <arizona.gov 32313931394148433>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Ray Thacher III (SHCA) <raymond.thacher@steward.org>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Laura Reith (DDD) <lreith@azdes.gov>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Sean Bangert <bangerts@mercyareaz.org>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Mohan Basavapatna (UHC) <mohan_basavapatna@uhc.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Ortega, Stacia A. <stacia.ortega@steward.org>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> tashonna.douglas@azahcccs.gov
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Nicolette Fidel <nfidel@azdes.gov>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Toensing, Daniel <dtoensing@care1staz.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Dean, Keeley A <deank@mercyareplan.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Robert Breig <rbreig@centene.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Matt Hall (MCC) <mmhall@magellanhealth.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Debra Davidson <debra.davidson@bannerhealth.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 'Hogan, John' <john.hogan@azdcs.gov>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Brent Ratterree (Care1st) <bratterree@care1staz.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Rachel Horwitz (UHC) <rachel_horwitz@uhc.com>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Ruth Sewell
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Andrea Elmquist
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Nicole Alley <nicole.alley@azdcs.gov>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> Mark Quincey (SHCA) <mark.quincey@steward.org>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> [MCP] John Monte <montej@mercyareplan.com>



AZ MCO Technical Meeting – EVV Meeting

Topic	Discussion
Sandata Team Introductions	Andrea Elmquist – Implementation Manager Ruth Sewell – Implementation Manager John Kalivas – Senior Director – Payer Solutions Jason Feder – Director – System Integration Testing
MCO Roll Call	<ul style="list-style-type: none"> • Arizona Complete Health - • Banner – University Family Care - • Care 1st Health Plan - • Magellan Complete Care - • Mercy Care - • Steward Health Choice Arizona - • United Healthcare Community Plan - • Dental and Medical Plan - • AZ - DDD
Authorization Technical Specification Review	<ul style="list-style-type: none"> • 1/31: John to send Addendum to impacted stakeholders once SFTP Review Calls have been completed. • Tech Spec Reviews – In Progress <ul style="list-style-type: none"> ○ Arizona Complete Health <ul style="list-style-type: none"> ▪ SFTP review mtg held on 2/5 ○ Arizona Complete Health ○ Banner – University Family Care ○ Care 1st Health Plan ○ Magellan Complete Care ○ Mercy Care ○ Steward Health Choice Arizona ○ United Healthcare Community Plan ○ Dental and Medical Plan ○ AHCCCS ○ AZ-DDD1/24: Send SFTP requirements document
Testing dates	<ul style="list-style-type: none"> • State connectivity testing 1/6-1/23 <ul style="list-style-type: none"> ○ This is the activity of establishing SFTP, no application testing until March • SIT: <ul style="list-style-type: none"> ○ State Provider, Member, Auth file automated file structure test 1/24 – 2/21 ○ MCO Connectivity Testing- 1/27-3/31 ○ State application load testing 3/31 – 4/21 ○ MCO automated file structure testing 3/31 – 4/28 ○ MCO application load testing 5/6 – 5/27 • UAT:



AZ MCO Technical Meeting – EVV Meeting

Topic	Discussion
Sandata Team Introductions	Andrea Elmquist – Implementation Manager Ruth Sewell – Implementation Manager John Kalivas – Senior Director – Payer Solutions Jason Feder – Director – System Integration Testing
	<ul style="list-style-type: none"> ○ 5/6 – 5/27
General Notes	Recent questions: <ul style="list-style-type: none"> • MCOs should be developing auth files • File frequency will be daily- 7 days/week • Once per 24 hours required • Sandata can accept multiple files per day
Questions from MCOs	
SFTP setup	<ul style="list-style-type: none"> • MCOs will always receive a control file for every file submitted • File extension is .dsv • Will only receive error file if errors exist • Ideally there will be a separate SFTP servers for both Testing and Production • Sent access forms to John Kalivas jkalivas@sandata.com
Next Steps	<ul style="list-style-type: none"> • Next meeting 2/13