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HIPAA 5010 Current Timelines & 
Status 

– Operating per the revised Timeline communicated on 
4/12/2011 and approved by CMS in July; 

• Interim plan will ensure our compliance with most 
transactions by 10/1/2011 and our long term plan 
will ensure full compliance for all 5010 transactions 
by 7/1/2012.
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HIPAA 5010 Current Timelines & 
Status cont.

– 5010 version of the 270/271 and 276/277 continue to 
be tested and are on track for implementation 
10/1/2010.

– 5010 versions of the 835, 277PSI, 278, and NCPDP 
PAH (Claims and Encounters) are on hold after 
completion of requirements, design and 
documentation (See Long-term plan for Transactions with delayed 
full 5010 Compliance)
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HIPAA 5010 Current Timelines & 
Status cont. 

– 5010 versions of the 837 Claims and Encounters 
Transactions will be addressed by a short term 
reverse mapping solution which will result in partial 
compliance, long term full mapping is on hold after 
completion of requirements, design and 
documentation (See Long-term plan for Transactions with delayed 
full 5010 Compliance)

– Trading partners are encouraged to begin testing as 
soon as they are ready.
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HIPAA 5010 Current Timelines & 
Status cont.

• Long-term plan for Transactions with delayed full 5010 
Compliance:

• Key Milestones
11/1/2011 – Programming re-starts 
1/2012 – Coding completed, start internal testing
3/2012 – Begin UAT (external testing)
6/2012 – Complete UAT
7/1/2012 – Implementation in Production
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