
 

B3: METHOD OF APPROACH - DETAILED 
IMPLEMENTATION PLAN 
The Solari and Banner University Family Care (BUFC) organizations utilize a team of project managers who 
have demonstrated experience implementing projects similar in scope to the H2O program. These teams 
utilize best practices as identified by the Project Management Institute.  

METHODOLOGY 
This project team will utilize a hybrid model of project management. Some work components have a 
determined schedule and will operate in a waterfall process. Others utilize the agile methodology – such 
as all technical system builds. This means that Solari prefers to build in an iterative approach. Whenever 
possible, the work is organized into components that can be broken down into smaller parts – so that they 
are built, tested, and approved as time goes on. This allows the development team to receive feedback 
and make corrections earlier on in the project life cycle. 

Solari and BUFC use Microsoft Project and Atlassian’s Jira work management application to track work 
and ensure that the project stays on track. 

WORKGROUPS 
For this project, Solari and BUFC will utilize workgroups to approach a project of this size. The scope of 
work is broken down into task lists that are assigned to a workgroup. Workgroups meet independently to 
ensure that tasks are progressing, pulling in stakeholders from outside the workgroup when needed. 

Planned workgroups: 

 Housing Eligibility & Services 
 Provider & Network Management 
 Claims 
 Systems 
 Data & Analytics 
 Contracts & Finance 

The full project leadership team will meet bi-weekly so that the workgroup leads can provide updates, 
identify blockers, and check in on progress towards workgroup goals. 

 

 



 

MILESTONES 
Solari and BUFC have partnered to develop a detailed draft implementation timeline. This timeline is 
based on the initial understanding of the scope of work, project objectives, and deliverables. This timeline 
is subject to change and is based on a set of listed assumptions (below).  
 

Department Task Name Goal Date 
Leadership Award announcement 7/1/2024 
Leadership Initial discovery meeting 7/2/2024 
Project Management Full Project Team Kickoff 7/8/2024 
Operations CCX member eligibility tracking system design documents complete 7/22/2024 
Sys Admin Housing services documentation system design complete 7/26/2024 
Project Management Key project stakeholders & communication plan identified 7/29/2024 
Leadership Contract with AHCCCS signed 7/29/2024 
BI Process to receive AHCCCS weekly eligibility files complete 7/29/2024 
BUFC Provider on-boarding training plan complete 8/1/2024 
Sys Admin Initial CCX build complete - demo changes, begin testing 8/5/2024 
PM Report requirement documents complete 8/5/2024 
BUFC Claims processing design complete 8/7/2024 
Sys Admin Telephony phone line design complete 8/14/2024 
Operations Policies, procedures complete for housing team, eligibility 8/21/2024 
BUFC Claims IT Milestones / Sign-off 8/21/2024 
BUFC Provider utilization monitoring process complete 8/28/2024 
BUFC Services audit process complete 8/28/2024 
BUFC Encounter validation process complete 8/28/2024 
BUFC Process for Fraud, Waste and Abuse monitoring complete 8/28/2024 
Operations Tribal community point of introductory meetings complete 9/4/2024 
Operations Health plan collaborative meetings complete 9/4/2024 
BUFC H2O Provider contracts complete 9/6/2024 
Operations Provider systems training plan complete 9/6/2024 
Operations Initial training/resource library launched 9/11/2024 
Operations Sign off on final UniteUs changes 9/13/2024 
Operations Sign off on CCX functionality 9/16/2024 
Operations Sign off on software dev functionality 9/16/2024 
HR Key personnel hired and in-place. 9/17/2024 
Sys Admin H2O Support Line build complete 9/17/2024 
Operations Solari access to AHCCCS PMMIS systems complete 9/18/2024 
BUFC Provider payment process build complete 9/18/2024 
PM Go/No Go Meeting 9/24/2024 
BUFC Provider general on-boarding complete 9/27/2024 
Operations Provider systems training complete 9/27/2024 
Training Solari housing team training complete 9/30/2024 
All GO LIVE 10/1/2024 



 

BI Key dashboards published 11/1/2024 
BUFC First payments to providers 11/4/2024 
PM Go Live Retrospective Meeting 11/13/2024 
Compliance/QM Key monthly reports due - external 11/15/2024 
Operations Training/resource library complete 12/18/24 
BI Performance dashboards published 12/20/24 

 
Timeline Assumptions: 

• AHCCCS will make the project award announcement on 7/1/24, and Solari and BUFC will be permitted 
to begin work and incur costs immediately. 

• External system stakeholders (including AHCCCS) will collaborate on shared tasks to keep the project 
on time. 

• External sub-contractors and partner systems can establish their systems on time (i.e., UniteUs, DWEL, 
AHCCCS) 

• Some reporting deliverables will be provided starting on November 1 other performance monitoring 
deliverables will need data in the systems for testing. Performance monitoring deliverables need 
further definition with AHCCCS.  

 
H2O FULL IMPLEMENTATION DRAFT TIMELINE 

Department Task Name Start Finish Duration 
     Initiating/Planning Phase Thu 2/1/24 Mon 8/26/24 148 days 
AHCCCS       Award Notification Mon 7/1/24 Mon 7/1/24 1 day 
Leadership       Initial discovery meeting Tue 7/2/24 Tue 7/2/24 0 days 
PM       Finalize Scope Tue 7/2/24 Mon 7/8/24 5 days 
PM       Finalize timeline Tue 7/2/24 Mon 7/15/24 10 days 
PM       Full Project Team Kickoff Mon 7/8/24 Mon 7/8/24 0 days 
Leadership       Create stakeholder registry (RACI - roles, goals) Tue 7/9/24 Mon 7/29/24 15 days 

PM       Schedule recurring project team and workgroup 
meetings Tue 7/9/24 Mon 7/22/24 10 days 

PM       Key project stakeholders & communication plan 
identified Mon 7/29/24 Mon 7/29/24 0 days 

        Contracts Thu 2/1/24 Mon 7/29/24 128 days 
Leadership          Contracts needs assessment Tue 7/2/24 Mon 7/8/24 5 days 
Leadership          AHCCCS contract drafting Tue 7/2/24 Mon 7/29/24 20 days 
Leadership          Solari contract with BUFC Tue 7/2/24 Mon 7/29/24 20 days 
Leadership          Contract with AHCCCS signed Mon 7/29/24 Mon 7/29/24 0 days 
        Finance Tue 7/9/24 Mon 8/26/24 35 days 
Leadership          Create process to monitor budget Tue 7/9/24 Mon 7/29/24 15 days 
Leadership          Incorporate into invoicing process Tue 7/30/24 Mon 8/26/24 20 days 
     Implementation (execution) phase  Mon 7/1/24 Tue 12/17/24 122 days 
        Solari Member Eligibility Operations Tue 7/9/24 Tue 10/1/24 61 days 
           Hiring Tue 7/9/24 Tue 10/1/24 61 days 
Operations             Finalize hiring plan, needs assessment Tue 7/9/24 Mon 7/15/24 5 days 



 

Operations             Write job descriptions Tue 7/16/24 Mon 7/22/24 5 days 
HR             Begin hiring for new positions Mon 7/22/24 Mon 7/22/24 0 days 
HR             Hiring staff Tue 7/23/24 Mon 9/2/24 30 days 
IT             New hire equipment purchase, configuration Tue 7/16/24 Mon 8/26/24 30 days 
BUFC             Hiring staff Wed 8/7/24 Tue 9/17/24 30 days 
BUFC             Onboarding new hires Wed 9/18/24 Tue 10/1/24 10 days 
HR             Fully staffed Tue 9/17/24 Tue 9/17/24 0 days 
           Housing Team Operations Tue 7/9/24 Mon 9/30/24 60 days 
Operations             Needs Assessment Tue 7/9/24 Wed 7/10/24 2 days 
Operations             Finalize AHCCCS requirements for H2O eligibility Thu 7/11/24 Wed 7/31/24 15 days 
Operations             Develop Policies and Procedures Thu 7/11/24 Wed 8/21/24 30 days 

Operations             Create process for coordinating care with health 
plans and CBO's Thu 7/11/24 Wed 7/24/24 10 days 

Operations             Draft eligibility form letters/notices to clients Thu 7/11/24 Wed 7/31/24 15 days 
Operations             Create training plan (who will train, curriculum) Thu 7/11/24 Wed 7/17/24 5 days 
Operations             Create training schedule for staff Thu 7/18/24 Wed 7/24/24 5 days 

Operations             Policies, procedures complete for housing team, 
eligibility Wed 8/21/24 Wed 8/21/24 0 days 

Operations             Meetings with health plans to outline processes & 
procedures Thu 8/22/24 Wed 9/4/24 10 days 

Operations             Meetings with tribal community points of contact Thu 8/22/24 Wed 9/4/24 10 days 

Operations             Determine location for tracking phone line call 
issues, outcomes Tue 7/9/24 Mon 8/5/24 20 days 

Operations             Tribal community point of introductory meetings 
complete Wed 9/4/24 Wed 9/4/24 0 days 

Operations             Health plan collaborative meetings complete Wed 9/4/24 Wed 9/4/24 0 days 

Operations             Solari housing team access to PMMIS system, 
training Thu 9/5/24 Wed 9/18/24 10 days 

Operations             Solari access to AHCCCS PMMIS systems 
complete Wed 9/18/24 Wed 9/18/24 0 days 

Training             Training Tue 9/17/24 Mon 9/30/24 10 days 
Training             Solari housing team training complete Mon 9/30/24 Mon 9/30/24 0 days 
        Solari Systems Tue 7/9/24 Tue 10/1/24 60 days 
           H2O Support Line (Phone) Build Thu 8/1/24 Tue 10/1/24 43 days 

Operations             Needs assessment - design telephony call routing 
needs Thu 8/1/24 Wed 8/7/24 5 days 

Sys Admin             Contracting with Five9 for licenses, service order Thu 8/8/24 Wed 8/28/24 15 days 
Sys Admin             Telephony phone line design complete Wed 8/14/24 Wed 8/14/24 0 days 
Sys Admin             Create UAT script Thu 8/15/24 Wed 8/21/24 5 days 
Sys Admin             Build H2O support line Wed 8/14/24 Tue 9/3/24 15 days 
Sys Admin             Phone line user acceptance testing Wed 9/4/24 Tue 9/17/24 10 days 
Operations             Phone line user acceptance testing Wed 9/4/24 Tue 9/17/24 10 days 
BUFC             Phone line user acceptance testing Wed 9/4/24 Tue 9/17/24 10 days 
Sys Admin             H2O Support Line build complete Tue 9/17/24 Tue 9/17/24 0 days 
Sys Admin             Activate the line, hours of operation, etc. Tue 10/1/24 Tue 10/1/24 0 days 
           Unite Us Build Fri 7/12/24 Fri 9/13/24 45 days 
Sys Admin             Unite Us kickoff Fri 7/12/24 Fri 7/12/24 0 days 



 

Sys Admin             Needs assessment Mon 7/15/24 Fri 7/26/24 10 days 

Sys Admin             Housing services documentation system design 
complete Fri 7/26/24 Fri 7/26/24 0 days 

Operations             Build system Mon 7/29/24 Fri 8/23/24 20 days 
Operations             Create UAT Script Mon 7/29/24 Fri 8/2/24 5 days 
Operations             Create Help Guide Mon 7/29/24 Fri 8/2/24 5 days 
Sys Admin             Housing system user acceptance testing Mon 8/26/24 Fri 9/13/24 15 days 
Operations             Housing system user acceptance testing Mon 8/26/24 Fri 9/13/24 15 days 
BUFC             Housing system user acceptance testing Mon 8/26/24 Fri 9/13/24 15 days 
Operations             Sign off on final UniteUs changes Fri 9/13/24 Fri 9/13/24 0 days 
           CCX Build Tue 7/9/24 Tue 9/17/24 51 days 

Operations             Needs assessment - determine needs for 
changing forms Tue 7/9/24 Mon 7/22/24 10 days 

Operations             CCX member eligibility tracking system design 
documents complete Mon 7/22/24 Mon 7/22/24 0 days 

Sys Admin             Contracting with Harris for licensing Tue 7/9/24 Mon 8/19/24 30 days 
              Solution/UAT Round 1 Tue 7/23/24 Mon 8/26/24 25 days 
Sys Admin                Build changes to forms Tue 7/23/24 Mon 8/5/24 10 days 

Sys Admin                Initial CCX build complete - demo changes, 
begin testing Mon 8/5/24 Mon 8/5/24 0 days 

Sys Admin                Create UAT script Tue 8/6/24 Mon 8/12/24 5 days 
Sys Admin                Create Help Guide Tue 8/6/24 Mon 8/12/24 5 days 
Sys Admin                Solution export  Tue 8/6/24 Mon 8/12/24 5 days 
Operations                UAT Tue 8/13/24 Mon 8/26/24 10 days 
              Solution/UAT Round 2 Tue 8/27/24 Tue 9/17/24 16 days 
Sys Admin                Build changes to forms Tue 8/27/24 Mon 9/2/24 5 days 
Sys Admin                Demo changes Mon 9/2/24 Mon 9/2/24 0 days 
Sys Admin                solution export  Tue 9/3/24 Mon 9/9/24 5 days 
Operations                UAT round 2 Tue 9/10/24 Mon 9/16/24 5 days 
Sys Admin                Review UAT feedback Mon 9/16/24 Mon 9/16/24 0 days 
Sys Admin                Solution push to PROD Tue 9/17/24 Tue 9/17/24 1 day 
Operations             Sign off on CCX functionality Mon 9/16/24 Mon 9/16/24 0 days 
           Software Development Tue 7/9/24 Mon 9/16/24 50 days 
Operations             Needs assessment for software development Tue 7/9/24 Mon 7/15/24 5 days 
Operations             Create software dev requirements  Tue 7/16/24 Mon 7/29/24 10 days 
BI             Build software dev  Tue 7/30/24 Mon 8/19/24 15 days 
BI             Initial build complete/demo Mon 8/19/24 Mon 8/19/24 0 days 
Operations             User acceptance testing Tue 8/20/24 Mon 9/2/24 10 days 
BI             Refactoring, building in changes Tue 9/3/24 Mon 9/9/24 5 days 
Operations             User acceptance testing Tue 9/10/24 Mon 9/16/24 5 days 
Operations             Sign off on functionality Mon 9/16/24 Mon 9/16/24 0 days 
        Network, Provider Management Mon 7/1/24 Fri 9/27/24 65 days 
           Solari Provider Management Operations Mon 7/1/24 Fri 7/12/24 10 days 
Operations             Provider management needs assessment Mon 7/1/24 Fri 7/5/24 5 days 
Operations             Identify providers to participate in H2O Mon 7/1/24 Fri 7/5/24 5 days 
Operations             H2O initial providers identified Mon 7/1/24 Fri 7/5/24 5 days 



 

Operations             Create provider stakeholder list - communication Mon 7/1/24 Fri 7/12/24 10 days 
           BUFC Network Management Mon 7/1/24 Fri 9/20/24 60 days 
BUFC             Establish provider requirements Mon 7/1/24 Fri 7/5/24 5 days 
BUFC             Establish process to monitor network availability Thu 7/11/24 Wed 7/31/24 15 days 
BUFC             Contracting with new providers Mon 7/8/24 Fri 9/6/24 45 days 
BUFC             Updating provider data/claims system Mon 9/2/24 Fri 9/20/24 15 days 
BUFC             H2O Provider contracts complete Fri 9/6/24 Fri 9/6/24 0 days 
           Provider Training Thu 7/11/24 Fri 9/27/24 57 days 
Operations             Training needs assessment Thu 7/11/24 Wed 7/17/24 5 days 
Operations             Build training library Thu 7/18/24 Wed 8/7/24 15 days 

Operations             Create training materials, recordings, help 
guides, etc. Thu 8/8/24 Wed 9/11/24 25 days 

BUFC             Create training materials, recordings, help 
guides, etc. Thu 8/8/24 Wed 9/11/24 25 days 

Operations             Initial training/resource library launched Wed 9/11/24 Wed 9/11/24 0 days 

Operations             Create additional training/resource library 
content Thu 9/12/24 Wed 12/18/24 70 days 

Operations             Training/resource library complete Wed 12/18/24 Wed 12/18/24 0 days 
              Provider On-Boarding Training (BUFC) Fri 7/12/24 Fri 9/27/24 56 days 

BUFC                Create general on-boarding training plan for 
providers (requirements, billing, etc.) Fri 7/12/24 Thu 8/1/24 15 days 

BUFC                Provider on-boarding training plan complete Thu 8/1/24 Thu 8/1/24 0 days 
BUFC                Facilitate provider on-boarding training Mon 9/9/24 Fri 9/27/24 15 days 
BUFC                Provider general on-boarding complete Fri 9/27/24 Fri 9/27/24 0 days 
              Provider Systems Training (Solari) Mon 8/26/24 Fri 9/27/24 25 days 
Operations                Create plan for provider systems training Mon 8/26/24 Fri 9/6/24 10 days 
Operations                Provider systems training plan complete Fri 9/6/24 Fri 9/6/24 0 days 
Operations                Facilitate provider systems training Mon 9/9/24 Fri 9/27/24 15 days 
Operations                Provider systems training complete Fri 9/27/24 Fri 9/27/24 0 days 
        Claims Processing Thu 7/11/24 Wed 9/18/24 50 days 
BUFC          Claims IT Thu 7/11/24 Wed 9/4/24 40 days 
BUFC             Sprint Grooming Thu 7/11/24 Wed 7/17/24 5 days 
BUFC             Capability Requirements Thu 7/11/24 Wed 7/24/24 10 days 
BUFC             Sprints Thu 7/25/24 Wed 8/21/24 20 days 
BUFC             Claims system QA Thu 7/25/24 Wed 8/21/24 20 days 
BUFC             End to End Testing Thu 7/25/24 Wed 8/21/24 20 days 
BUFC             UAT Thu 7/25/24 Wed 8/21/24 20 days 
BUFC             Claims IT Milestones / Sign-off Wed 8/21/24 Wed 8/21/24 0 days 
BUFC             Performance Testing Thu 8/22/24 Wed 9/4/24 10 days 
BUFC             Regression Testing Thu 8/22/24 Wed 9/4/24 10 days 
           Claims Operations Thu 7/11/24 Wed 9/18/24 50 days 
BUFC             Claims process needs assessment Thu 7/11/24 Wed 8/7/24 20 days 
BUFC             Claims processing design complete Wed 8/7/24 Wed 8/7/24 0 days 

BUFC             Build process/systems to generate claims based 
on data feed from Solari/providers Thu 8/8/24 Wed 9/4/24 20 days 



 

BUFC             Create workflow for processing claims responses 
(denials, eligibility issues) Thu 8/8/24 Wed 9/4/24 20 days 

BUFC             Create process to make payments to providers 
based on claims Thu 8/8/24 Wed 9/18/24 30 days 

BUFC             Provider payment process complete Wed 9/18/24 Wed 9/18/24 0 days 
        Quality Management Thu 7/11/24 Wed 8/28/24 35 days 
BUFC          Quality management needs assessment Thu 7/11/24 Wed 7/24/24 10 days 

BUFC          Establish process for utilizing reporting to oversee 
provider utilization Thu 7/25/24 Wed 8/28/24 25 days 

BUFC          Establish process to audit services Thu 7/25/24 Wed 8/28/24 25 days 
BUFC          Create process for encounter validation Thu 7/25/24 Wed 8/28/24 25 days 
BUFC          Create process for Fraud, Waste and Abuse Thu 7/25/24 Wed 8/28/24 25 days 
BUFC          Provider utilization monitoring process complete Wed 8/28/24 Wed 8/28/24 0 days 
BUFC          Services audit process complete Wed 8/28/24 Wed 8/28/24 0 days 
BUFC          Encounter validation process complete Wed 8/28/24 Wed 8/28/24 0 days 

BUFC          Process for Fraud, Waste and Abuse monitoring 
complete Wed 8/28/24 Wed 8/28/24 0 days 

        Reporting Tue 7/9/24 Fri 10/4/24 64 days 

PM          Reporting needs assessment - what new reports 
are needed, what updates to existing reports? Tue 7/9/24 Mon 7/15/24 5 days 

Leadership          Create report deliverable timeline, due dates Tue 7/16/24 Mon 7/22/24 5 days 
PM          Create report requirement documents Tue 7/16/24 Mon 8/5/24 15 days 

BI          Meetings with AHCCCS to build process to receive 
weekly member files Tue 7/16/24 Mon 7/29/24 10 days 

BI          Build process to receive weekly member files from 
AHCCCS (SFTP?) Tue 7/16/24 Mon 7/29/24 10 days 

BI          Process to receive AHCCCS weekly eligibility files 
complete Mon 7/29/24 Mon 7/29/24 0 days 

BI          Schema Update Tue 8/6/24 Wed 8/14/24 7 days 
BI             Update existing schema Tue 8/6/24 Wed 8/14/24 7 days 

BI             Reporting schema updated with new data 
sources Wed 8/14/24 Wed 8/14/24 0 days 

BI          Reports Thu 8/15/24 Fri 10/4/24 37 days 
BI             Build Reports Thu 8/15/24 Wed 9/18/24 25 days 

Compliance/QM             Report validation Thu 9/19/24 Wed 10/2/24 10 days 

Operations             Sign off on reports for go live Wed 10/2/24 Wed 10/2/24 0 days 
BI             Publish reports to production Thu 10/3/24 Fri 10/4/24 2 days 
        Marketing & Communication Tue 7/9/24 Fri 9/27/24 59 days 

Communications          Mar-Comm needs assessment Tue 7/9/24 Mon 7/22/24 10 days 

Communications          Internal communication to staff Mon 9/2/24 Fri 9/27/24 20 days 

        Go-Live Tue 9/17/24 Tue 10/1/24 11 days 
PM          Create implementation plan, support plan Tue 9/17/24 Mon 9/30/24 10 days 
PM          Go/No Go Meeting Tue 9/24/24 Tue 9/24/24 0 days 
All          GO LIVE Tue 10/1/24 Tue 10/1/24 1 day 



 

        Post-Go Live (Monitoring) phase Tue 10/1/24 Tue 12/17/24 56 days 
Sys Admin          Update line to be live Tue 10/1/24 Tue 10/1/24 1 day 
Operations          Monitor for issues Wed 10/2/24 Tue 12/17/24 55 days 

BUFC          Claims team processing data files to generate 
claims Tue 10/1/24 Mon 11/4/24 25 days 

BI          Key dashboards published Fri 11/1/24 Fri 11/1/24 0 days 
BUFC          First payments to providers Mon 11/4/24 Mon 11/4/24 0 days 
BI          Key monthly reports due - internal Tue 11/5/24 Tue 11/5/24 1 day 

Compliance/QM          Key monthly reports due - external Fri 11/15/24 Fri 11/15/24 0 days 

PM          Project Retrospective Meeting Wed 11/13/24 Wed 11/13/24 1 day 
BI          Performance dashboards published Fri 12/20/24 Fri 12/20/24 0 days 
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