

Tentative Target Completion Dates

2022 - COMPLETED	2023	2024
<ul style="list-style-type: none"> • April/May: Attracting and Retaining the Workforce Round 1 Payments - \$500 million • Sep: Attracting and Retaining the Workforce Round 1 Payments - FFS payments • Q4 CY22: <ul style="list-style-type: none"> - Updating the CATS and QI System – Requirements gathering - Procurement of vendors to assist with several ARPA initiatives 	<ul style="list-style-type: none"> • Jan: Provider Rate Surveys – BH • Mar/April: Attracting and Retaining the Workforce Round 2 Payments • Q2 CY23: Grants - First Round of Payments • Q4 CY23: <ul style="list-style-type: none"> - HCBS EMR - HIE DAP for Assisted Living and BH Outpatient - Abuse and Neglect Awareness Campaign - Attracting and Retaining the Workforce Incentive Payments (EVV DAP, TFC DAP) - Social Isolation activities - Provider Rate Surveys – HCBS and DDD - Freedom to Work TA - Comprehensive Workforce Development Plan - TA for providers - Investing in HCBS Technologies - Research on Alternative Service Models completed - BH Practice Tools as CEU/CME trainings - Parent University Training Programs - Updating the Preadmission Screening Tools: Assessing expansion of HEAplus 	<ul style="list-style-type: none"> • Feb/March: Attracting and Retaining the Workforce Round 3 Payments • Q3 CY24: <ul style="list-style-type: none"> - HCBS EMR – HIE DAP for HCBS providers - Parents as Paid Caregivers benefit - Caregiver Pathway Platform - Investing in HCBS Technologies - AZ Disability Benefits website enhancements - Updating the PASRR System Portal - NCI Core Indicator Survey: Completion of Year 1 of NCI-AD Survey - I/DD/BH Diagnoses and Community Supports - CEU/CME for I/DD - Electronic Case Management System - Career/Training/Education - Completion of all activities, including tuition reimbursement - Online Workforce Development Database - Creation of an Employment Repository - BH Environmental Scan - Online Quality Dashboard